














PC and BOCS Work Session and Hearing Dates

See Individual Project Pages for additional dates and information¹

Plan	Draft Target Date (Web Page)	Task Complete	PC Work Session ²	Task Complete	PC Hearing		BOCS Work Session ³	Task Complete	BOCS Hearing	
					Date	Status			Date	Status
Agritourism & Arts Overlay District	9/16/19	✓	9/16/20	✓	1/13/21	 Approved	-----	N/A	2/16/21	 Approved
Independent Hill Small Area Plan	8/6/19	✓	8/7/19 7/8/20	✓ ✓	12/9/20	 Denied	-----	N/A	3/16/21	 Approved
Route 29 Small Area Plan	6/7/19	✓	6/19/19 7/10/19 7/24/19	✓ ✓ ✓	2/17/21	 Approved	-----	N/A	TBD	
Rural Area Study⁴	9/16/19	✓	9/24/19 10/23/19 11/13/19 12/2/20	✓ ✓ ✓ ✓	3/17/21	PDR  TDR  CPA  CR-1 	-----	N/A	5/4/21	PDR  TDR - Remanded  CPA  CR-1 - Remanded 
Mobility Chapter	June 2021									
Land Use Chapter	June 2021									
Triangle Small Area Plan	March 2021	✓	5/5/21							
Yorkshire Small Area Plan	June 2021									
Fairgrounds Small Area Plan	June 2021									

¹ <http://www.pwccgov.org/government/dept/planning/Pages/Comprehensive-Plan-Update.aspx> or www.pwccgov.org/PlanUpdate



















² Unless noted, all PC Work Sessions will begin at 6 p.m. in the Board Chambers, 1 County Complex Court & allow for public comment at the work session or an opportunity to speak during Citizens' Time.

³ BOCS Work Sessions to be scheduled if requested by the Board and will occur during the afternoon meeting. An opportunity to speak will be provided during Citizens' Time.

⁴ <http://www.pwccgov.org/government/dept/planning/Pages/Rural-Area-Plan.aspx>







PC and BOCS Work Session and Hearing Dates

See Individual Project Pages for additional dates and information¹

Plan	Draft Target Date (Web Page)	Task Complete	PC Work Session ²	Task Complete	PC Hearing		BOCS Work Session ³	Task Complete	BOCS Hearing	
					Date	Status			Date	Status
Comprehensive Plan Technical Update	N/A	N/A	10/19/2016 1/18/2017 3/1/2017 3/29/2017 4/5/2017 4/12/2017 4/19/2017 5/3/2017 9/20/2017	✓	9/20/17	 Approved	----	N/A	10/17/2017	 Approved
Cockpit Point Battlefield Study	4/26/18	✓	5/2/18	✓	1/16/19	 Approved	----	N/A	2/12/19	 Approved
MCBQ Joint Land Use Study	1/18/19	✓	2/20/19	✓	3/20/19	 Approved	----	N/A	5/14/19	 Approved
Safe and Secure Community Plan	2/13/19	✓	3/13/19	✓	4/17/19	 Approved	5/14/19	✓	6/18/19	 Approved
Bristoe Station/Kettle Run Battlefield Study	2/13/19	✓	3/13/19	✓	4/17/19	 Approved	----	N/A	12/15/20	 Approved
North Woodbridge Small Area Plan	2/20/19	✓	3/20/19	✓	5/8/19	 Approved	6/18/19	✓	10/8/19	 Approved
The Landing at Prince William (formerly Parkway Employment Center)	5/15/19	✓	5/15/19	✓	6/19/19	 Approved	----	N/A	11/19/19	 Approved
Dale City Small Area Plan	8/8/19	✓	8/7/19	✓	10/2/19	 Approved	----	N/A	12/10/19	 Approved
Technology and Connectivity Plan	7/25/19	✓	8/7/19	✓	10/02/19	 Approved	----	N/A	11/26/19	 Approved

PC and BOCS Work Session and Hearing Dates

See Individual Project Pages for additional dates and information¹

Plan	Draft Target Date (Web Page)	Task Complete	PC Work Session ²	Task Complete	PC Hearing		BOCS Work Session ³	Task Complete	BOCS Hearing	
					Date	Status			Date	Status
Parks, Recreation & Tourism Plan	9/6/19	✓	7/17/19 9/11/19	✓ ✓	12/18/19	 Approved	2/11/20	✓	3/10/20	 Approved
Educational Plan (Libraries and Schools)	10/11/19	✓	10/16/19 11/6/19	✓ ✓	12/18/19	 Approved	2/11/20	✓	3/10/20	 Approved
Innovation Park Small Area Plan	2/18/20	✓	6/24/20 7/1/20	✓ ✓	7/22/20	 Approved	-----	N/A	12/15/20	 Approved